

Communication

Date	03 October 2026
Team ID	4
Project Name	FitBuddy – AI Fitness Plan Generator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group / Google Meet	All 4 members	Share progress, plan the day, raise blockers
2	Progress Update	End of each sprint	Google Meet + GitHub	All 4 members	Review completed user stories and update the backlog
3	Issue / Bug Discussion	As Needed	WhatsApp group, GitHub	Relevant members	Resolve bugs (e.g. Gemini 503 overload, SQLite locking)
4	Stakeholder Review	Per project session	Track sessions / faculty	Team + faculty mentor	Check alignment with the project brief and templates
5	Final Demo Rehearsal	Once	Google Meet	All 4 members	Rehearse demo flow and timing
6	Documentation Review	Before submission	GitHub repository	Jaitheerth + team	Verify phase documents match the built application

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Project brief referenced retired Gemini 1.5 models and a deprecated SDK	Team agreed to use current Gemini models and the google-genai SDK, with model names configurable in .env
2	Gemini primary model returned 503 "high demand" errors during testing	Discussed in the issue channel; added automatic fallback model and documented the latency impact
3	Tight deadline with code and documentation in parallel	Split work by role: development, testing and documentation ran in parallel, synced at standups