

Project Demo Planning

Date	03 October 2026
Team ID	4
Project Name	FitBuddy – AI Fitness Plan Generator using Gemini Models
Maximum Marks	1 Mark

Project Demo Planning:

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & problem	Team, problem statement, target users	1	Jaitheerth
2	Architecture & tech stack	Layers, Gemini model roles, database design	1.5	Sharukesh A
3	Plan generation	Fill profile form → 7-day day cards + tip	2	Sriram T.G
4	Feedback & versions	Submit feedback → revised plan, view version history	1.5	Sriram T.G
5	Admin dashboard & API	Admin login, original vs latest, delete; Swagger /docs	1.5	Mohan S
6	Testing, results & future scope	245 tests, load-test results, Gemini latency, roadmap	1.5	Mohan S

Total planned duration: about 9 minutes plus Q&A.

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Persona from the empathy map; why generic plans fail
2	Solution Overview	Architecture diagram; two Gemini model roles; fixes to the brief's design
3	Live Feature Demonstration	Use the light model as primary for speed; keep demo mode as backup if the API is down
4	Q&A Session	All members; ~2 minutes

Preparation checklist

- Server started and a sample user created before the demo
- Valid GEMINI_API_KEY in .env; quota checked
- Admin password at hand

- Browser tabs ready: home, admin dashboard, /docs
- Fallback: DEMO_MODE=true if the network or API fails